AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of12

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
02 20020CT18 SEE SCHEDULE
6. Issued By Code | W2H09 | 7. Administered By (If other than Item 6) Code S1002A
TACOM ROCK | SLAND DCVA ORLANDO
AVBTA- LC- CAC- A 3555 MAGUI RE BOULEVARD
GAI L BI NDEWALD (309) 782- 3656 ORLANDO FL 32803-3726
ROCK | SLAND IL 61299-7630
EMAI L: Bl NDEWALDG@R A. ARW. M L
SCD A PAS NONE ADP PT HQ338
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.
LI TTON SYSTEMS | NC
LASER SYSTEMs DI V 9B. Dated (Seeltem 11)
2787 S ORANGE BLOSSOM TRAI L
APOPKA  FL 32703 10A. Modification Of Contract/Order No.
DAAE20- 00- D- 0024/ 0005
TYPE BUSI NESS: Large Business Performng in US. 10B. Dated (See Item 13)
Code 34860 | Facility Code 2001DEC18

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required) Paynent will be made by El ectronic Funds Transfer
SEE SECTION G

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Changes C ause

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
DAVE ELLI OTT
ELLI OTTD@RI A. ARMY. M L (309) 782- 3814
15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2002CCT18
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 12

CONTINUATION SHEET
PIIN/SIIN DAAE20- 00- D- 0024/ 0005 MOD/AMD 02

Name of Offeror or Contractor: LI TTON SYSTEMS | NC

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

1. The purpose of this nodification is to:

a. set forth the negotiated agreenment arising fromthe change order issued in the basic award
b. update the delivery schedul e
c. incorporate the first article clause

2. The NSN and part nunber for SUBCLINs 0001AB t hrough O0O01AE are changed to NSN:. 1240-01-497-9758, P/ N: 12972530-2. In Section B sone
SUBCLI Ns have changed, others have not due to constraints in the PRON issue system Al SUBCLINs 0001AB through 0001AE shoul d be
shi pped with the new NSN and P/ N.

3. The total increase to this delivery order is $2,309, 701.28 and is broken down as foll ows:

CLIN | NCREASE FROM TO

0001AB $284, 310. 00 $2, 782, 755. 00 $3, 067, 065. 00
0001AC 216, 918. 00 2,123,139.00 2,340, 057. 00
0001AD 52, 650. 00 515, 325. 00 567, 975. 00
0001AE **NO CHANGE**  ADDI TI ONAL FUNDS ADDED ON NEW SUBCLI N 0001AG
0001AF 92, 664. 00 906, 972. 00 999, 636. 00
0001AG 252, 720.00 0.00 252, 720.00

The foll owing SUBCLINS are added for testing:

0002AA 67, 340. 98 0.00 67, 340. 98
0002AB 66, 026. 82 0.00 66, 026. 82
0002AC 369, 608. 53 0.00 369, 608. 53
0002AD 478, 344. 24 0.00 478, 344. 24
0002AE 256, 877. 90 0.00 256, 877. 90
0002AF 59, 501. 54 0.00 59, 501. 54
0002AG 45, 233. 04 0.00 45, 233. 04
0002AH 67, 506. 23 0.00 67,506. 23

When billing/ payi ng SUBCLINs 0001AE and O0001AG they go hand in hand. Due to lack of the proper year funding an additional PRON had to
be issued for the requirenent of 120 each. When billing/paying a unit price of $20,613.00 should be billed agai nst 0001AE and a unit
price of $2,106.00 should be billed agai nst 0001AG. This equals the new unit price of $22,719.00 which is used on SUBCLI Ns 0001AB,
0001AC, 0001AD, and OOO01AF.

4. The delivery schedule is changed to read as shown in the follow ng Section B.
5. FAR O ause 52.209-45 is hereby added and the foll ow ng paragraphs are added to this clause:

A) First Article Test: Future FAT, if required, will be performed in conjunction with the standard 200 Unit Control Test and schedul ed
Fireld Test as currently inplenented in subject contract. Changes to the itens will be tined to coincide with these tests so as not to
impact delivery or lot size.

Not wit hstanding the provisions of waiver of first article, an additional first article sanple, or portion thereof, may be ordered by
the Contracting Officer in witing when:

(i) Adass | Change is nade to the technical data (The contractor shall continue to have MRB authority for all Class Il Changes that
do not affect form fit, or function).

(ii) Wenever there is a lapse in production for a period in excess of 120 days, or

(iii) \enever a major change occurs in place of performance, manufacturing process, nmaterial used, draw ng, specification or source of
supply (e.g. telescope, |aser rods, receiver, or CCAs)

(iv) Wen conditions of (i), (ii), or (iii) above occur, the contractor shall notify the contracting officer so that a determ nation can
be made concerning the need for an additional first article sanple, or portion thereof, and instruction provided concerning the

submi ssion, inspection, and notification of results. Costs of the first article testing resulting from production process change,
change in place of performance, or material substitution shall be borne by the contractor.

It is understood that the control test and field test are already covered by the contract. Costs for tests required by the contracting
of ficer beyond the control and field tests will be borne by the contractor. These additional tests can include testing two units as

required by the FATR rather than one unit as required by the control test.

6. This nodification constitutes a full and final accord, satisfaction, discharge, and rel ease of any and all clains, demands, and
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CONTINUATION SHEET
PIIN/SIIN DAAE20- 00- D- 0024/ 0005 MOD/AMD 02

Name of Offeror or Contractor: LI TTON SYSTEMS | NC

causes of action that the Contractor has or nay have against the Government related to the incorporation of the change in the basic
order. This full and final accord and satisfaction enconpasses, but is not limted to, all categories of direct and indirect costs

whi ch have been cited by the Contractor, whether orally or in witing, in comunications relative to the incorporation of the change in
the basic order. Additionally, this full and final accord and satisfaction enconpasses all categories of direct and indirect costs
which result in any way fromall eged delay by the Government. The Contractor specifically waives any and all clainms which it has or may
have agai nst the Government related to any delay resulting fromthe incorporation of the change in the basic order

7. Based on the above, the total ampunt of this order is increased by $2,309, 701.28 from $9, 214, 011. 00 to $11,523, 712. 28

*** END OF NARRATIVE A 003 ***
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Name of Offeror or Contractor:

LI TTON SYSTEMS | NC

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001AB PRODUCTI ON_ QUANTI TY 135 EA |$__22,719.00000 ($ 3,067, 065. 00

NSN:  1240- 01-418-9498

NOUN: EYESAFE LRF W/ ENHANCEMENTS

FSCM 19200

PART NR: 12972530-2

SECURI TY CLASS: Uncl assified
PRON: 472ESMD147 PRON AMD: 05
AMS CD: 312064

THI S | TEM WLL BE DELI VERED W TH
NSN 1240- 01-497-9758.

(End of narrative

Packagi ng and Mar ki ng

| nspection and Acceptance
I NSPECTION: Origin

Deliveries or Performance
DOC SUPPL

ACCEPTANCE: Origin

ACRN: AB

B0O1)

REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wh6HZV1334D051 WB1GLlY M Al MXX1 1
PRQJ_CD BRK BLK PT
GGX
DEL REL CD QUANTI TY DEL DATE
001 12 17- JAN- 2003
002 12 31- JAN- 2003
003 10 20- FEB- 2003
004 12 14- MAR- 2003
005 12 07- APR- 2003
006 12 30- APR- 2003
007 13 30- MAY- 2003
008 13 30- JUN- 2003
009 13 30- JUL- 2003
010 13 30- AUG- 2003
011 13 30- SEP-2003

FOB PO NT: Destination

SH P TO. PARCEL POST ADDRESS
(WB1GLY) SR CONSOL PROP OFF

ANNI STON ARMY DEPOT BLDG 513

ANNI STON

AL 36201-5021
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CONTINUATION SHEET PIIN/SIIN DAAE20- 00- D- 0024/ 0005 MOD/AMD 02
Name of Offeror or Contractor: LI TTON SYSTEMS | NC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
MARK FOR  CONTRACT/ DELI VERY ORDER NUVBER
DAAE20- 00- D- 0024/ 0005
MARK FOR Al MXXI
(End of narrative FO001)
0001AC PRODUCTI ON_QUANTI TY 103 EA |[$__22,719.00000 [$ 2, 340, 057. 00

NSN: 1240-01-497-9758

NOUN: E2LRF' S FOR SEP UPGRADE PROG

FSCM 12400

PART NR: 12972530-2

SECURI TY CLASS: Uncl assified

PRON: 472FCA0147 PRON AMD: 03 ACRN: AC
AMS CD: 31206501024

Packagi ng _and Mar ki ng

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance
DOC SUPPL

REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD

001 Wh6HZV1338D051 CKOMPA M

PRQJ_CD BRK BLK PT
fees

DEL REL CD QUANTI TY DEL_DATE
001 12 20- FEB- 2003
002 12 14- MAR- 2003
003 12 07- APR- 2003
004 11 30- APR- 2003
005 14 30- MAY- 2003
006 14 30- JUN- 2003
007 14 30- JUL- 2003
008 14 30- AUG 2003

FOB PO NT: Destination

SH P TO PARCEL POST ADDRESS
( CKOMPA) XR GENERAL DYNAM CS LAND SYS I NC
7 FRANKFORD AVE BLDG 105
ANNI STON ARMY DEPOT
ANNI STON AL 36201- 0001

CONTRACT/ DELI VERY ORDER NUMBER
DAAE20- 00- D- 0024/ 0005

1
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Name of Offeror or Contractor: LI TTON SYSTEMS | NC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0001AD PRODUCTI ON_QUANTI TY 25 EA |$_ 22,719.00000 |$ 567, 975. 00

NSN: 1240- 01- 418- 9498

NOUN: MLA2 SEP RETROFI T E2LRF

FSCM 19200

PART NR: 12972530-2

SECURI TY CLASS: Uncl assified

PRON: 472FCS0147 PRON AMD: 02 ACRN: AB
AMS CD: 31206453022

THI S | TEM WLL BE DELI VERED W TH
NSN 1240-01-497-9758.

(End of narrative B001)

Packagi ng and Mar ki ng

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance
DOC SUPPL

REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD

001 Wh6HZV1345D051 CKOMPA M

PRQJ_CD BRK BLK PT
fees

DEL REL CD QUANTI TY DEL_DATE
001 5 20- FEB- 2003
002 5 14- MAR- 2003
003 1 07- APR- 2003
004 2 30- APR- 2003
005 3 30- MAY- 2003
006 3 30- JUN- 2003
007 3 30- JUL- 2003
008 3 30- AUG 2003

FOB PO NT: Destination

SH P TO. PARCEL POST ADDRESS
( CKOMPA) XR GENERAL DYNAM CS LAND SYS I NC
7 FRANKFORD AVE BLDG 105
ANNI STON ARMY DEPOT
ANNI STON AL 36201-0001

CONTRACT/ DELI VERY ORDER NUMBER
DAAE20- 00- D- 0024/ 0005

1
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Name of Offeror or Contractor: LI TTON SYSTEMS | NC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0001AE PRODUCTI ON_QUANTI TY 120 EA |$_ 20,613.00000 |$ 2,473, 560. 00

NSN: 1240-01-497- 9758

NOUN: E2LRF

FSCM 19200

PART NR: 12972530-2

SECURI TY CLASS: Uncl assified

PRON: 471ESMD347 PRON AMD: 02 ACRN: AE
AMS CD: 31206406020

TH'S SUBCLIN SHOULD BE BILLED IN
CONJUNCTI ON W TH SUBCLI N 0001AG
AS EACH E2LRF | S DELI VERED,

$20, 613. 00 FROM THI' S SUBCLI N AND

$2,106. 00 FROM SUBCLI N 0001AG
SHOULD BE BI LLED.

(End of narrative B001)

Packagi ng and Mar ki ng

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance
DOC SUPPL

REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD

001 Ws6HZV1346D057 YO0000 M

PRQJ_CD BRK BLK PT
GGX
DEL REL CD QUANTI TY DEL DATE

001 5 17- JAN- 2003
002 10 30- APR- 2003
003 10 31- MAY- 2003
004 10 30- JUN- 2003
005 10 31-JUL-2003
006 10 31- AUG 2003
007 15 30- SEP- 2003
008 25 31- CCT- 2003
009 25 30- NOv- 2003
010 DELETED

011 DELETED

FOB PO NT: Destination

SH P TO PARCEL POST_ ADDRESS

('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P TO WLL BE FURNI SHED PRI OR
TO SCHEDULED DELI VERY DATE FOR | TEM

1




Refer ence No. of Document Being Continued Page s of 12
CONTINUATION SHEET PIIN/SIIN DAAE20- 00- D- 0024/ 0005 M OD/AMD 02
Name of Offeror or Contractor: LI TTON SYSTEMS | NC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
REQUI RED UNDER THI' S REQUI SI Tl ON.
CONTRACT/ DELI VERY ORDER NUMBER
DAAE20- 00- D- 0024/ 0005
0001AF PRODUCTI ON QUANTI TY 44 EA |$__22,719.00000 [$ 999, 636. 00
NSN: 1240- 01-418-9498
NOUN: RANGE FI NDER, LASER
FSCM 19200
PART NR: 12972530-2
SECURI TY CLASS: Uncl assified
PRON:  ML22D004ML PRON AMD: 02 ACRN:  AA
AVS CD: 060011
THI'S | TEM W LL BE DELI VERED W TH
NSN 1240-01-497-9758.
(End of narrative B001)
Packagi ng _and Mar ki ng
I nspection _and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Perfornmance
DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wh2H0913518H10 W90454 J 1
DEL REL CD QUANTI TY DEL DATE
001 5 07- APR- 2003
002 5 30- APR- 2003
003 4 30- MAY- 2003
004 14 30- SEP- 2003
005 16 30- OCT- 2003
006 DELETED
FOB PO NT: Destination
SH P TO PARCEL POST ADDRESS
(V90454)  XR WAGG HQ US ARMY TACOM
TEAM ABRAMS PARTNERSHI P FACI LI TY
VWHSE BLDG 88037 LOQ STICS LANE
FT HOOD TX 76544-5060
CONTRACT/ DELI VERY ORDER NUMBER
DAAE20- 00- D- 0024/ 0005
0001AG SERVICES LINE | TEM $ 252, 720. 00
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Name of Offeror or Contractor: LI TTON SYSTEMS | NC

ITEM NO SUPPLIES/SERVICES

QUANTITY |[UNIT| UNIT PRICE

AMOUNT

PRON:  472ESMD247

BE BI LLED.

NOUN: E2LRF ENH FOR FLEET RETRO PGM
SECURI TY CLASS: Uncl assified

PRON AMD: 01
AVS CD: 31206406020

TH'S SUBCLIN SHOULD BE BILLED IN
CONJUNCTI ON W TH SUBCLI N 0001AE.

AS EACH E2LRF | S DELI VERED,
$20, 613. 00 FROM 0001AE AND
$2,106. 00 FROM THI' S SUBCLI N SHOULD

(End of narrative B001)

I nspection _and Accept ance

I NSPECTION: Origin

ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH
REL CD

ACRN: AB

PERF COWVPL
DATE

001

0002AA SERVICES LINE | TEM

PRON:  471BVS2347

NOUN: E2LRF REA PREP TEST

SECURI TY CLASS: Uncl assified
PRON AMD: 01
AMS CD: 31206453022

I nspection and_Accept ance

INSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DLVR SCH
REL_CD

30- NOv- 2003

ACRN: AE

PERF COWVPL
DATE

001

0002AB SERVICES LINE | TEM

PRON:  471BVS2447

NOUN: E2LRF SYS DESI GN PHASE TEST
SECURI TY CLASS: Uncl assified

PRON AMD: 01
AMS CD: 31206453022

| nspection and Acceptance

I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH
REL_CD

17- JAN- 2003

ACRN: AE

PERF COWPL
DATE

001

17- JAN- 2003

67, 340. 98

66, 026. 82
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Name of Offeror or Contractor: LI TTON SYSTEMS | NC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0002AC

0002AD

0002AE

0002AF

$ 66, 026. 82

SERVI CES LINE | TEM

NOUN: E2LRF DETAI L DESI GN PHASE TST
SECURI TY CLASS: Uncl assified

PRON:  471BVS2547 PRON AMD: 01
AVS CD: 31206453022

ACRN: AE

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 17- JAN- 2003

$ 369, 608. 53

SERVICES LINE | TEM

NOUN: E2LRF FAT

SECURI TY CLASS: Uncl assified
PRON: 471BVS2647 PRON AMD: 01
AMS CD: 31206453022

ACRN: AE

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 10- JAN- 2003

$ 478, 344. 24

SERVICES LINE | TEM

NOUN: E2LRF PROD READ/ TOOLI NG TEST
SECURI TY CLASS: Uncl assified

PRON: 471BVS2747 PRON AMD: 01
AMS CD: 31206453022

ACRN: AE

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 17- JAN- 2003

$ 256, 877. 90

SERVI CES LINE | TEM

369, 608. 53

478, 344. 24

256, 877. 90

59, 501. 54
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Name of Offeror or Contractor: LI TTON SYSTEMS | NC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0002AG

0002AH

NOUN: E2LRF RELI ABI LI TY TESTI NG
SECURI TY CLASS: Uncl assified
PRON:  471BVS2847 PRON AMD: 01
AVS CD: 31206453022

ACRN: AE

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 01- APR- 2003

$ 59, 501. 54

SERVICES LINE | TEM

NOUN: E2LRF EM TESTI NG

SECURI TY CLASS: Uncl assified
PRON: 471BVS2947 PRON AMD: 01
AMS CD: 31206453022

ACRN: AE

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 17- JAN- 2003

$ 45, 233. 04

SERVICES LINE | TEM

NOUN: E2LRF FI ELD CONF TESTI NG
SECURI TY CLASS: Uncl assified
PRON: 471BVS3047 PRON AMD: 01
AMS CD: 31206453022

ACRN: AE

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 31- DEC- 2003

$ 67, 506. 23

45, 233. 04

67, 506. 23




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE20- 00- D- 0024/ 0005

MOD/AMD 02

Page 12 of 12

Name of Offeror or Contractor:

LI TTON SYSTEMS | NC

SECTI ON

G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE

| TEM AVE CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT

0001AB 472ESM)147 AB 2 2,782,755.00 $ 284, 310. 00 $ 3, 067, 065. 00
312064 2GAAPM

0001AC 472FCA0147 AC 2 2,123,139.00 $ 216, 918. 00 $ 2, 340, 057. 00
31206501024 2GAAUA

0001AD 472FCS0147 AD 2 515,325.00 $ -515, 325. 00 $ 0.00
31206453022 2GAAUS

0001AD 472FCS0147 AB 2 0.00 $ 567, 975. 00 $ 567, 975. 00
31206453022 2GAAUS

0001AF ML22D004ML AA 2 906,972.00 $ 92, 664. 00 $ 999, 636. 00
060011

0001AG 472ESMD247 AB 2 0.00 $ 252, 720.00 $ 252, 720.00
31206406020 2GAAPM

0002AA 471BVS2347 AE 2 0.00 $ 67, 340. 98 $ 67, 340. 98
31206453022 1GAAUS

0002AB 471BVS2447 AE 2 0.00 $ 66, 026. 82 $ 66, 026. 82
31206453022 1GAAUS

0002AC 471BVS2547 AE 2 0.00 $ 369, 608. 53 $ 369, 608. 53
31206453022 1GAAUS

0002AD 471BVS2647 AE 2 0.00 $ 478, 344. 24 $ 478, 344. 24
31206453022 1GAAUS

0002AE 471BVS2747 AE 2 0.00 $ 256, 877. 90 $ 256, 877. 90
31206453022 1GAAUS

0002AF 471BVS2847 AE 2 0.00 $ 59, 501. 54 $ 59, 501. 54
31206453022 1GAAUS

0002AG 471BVS2947 AE 2 0.00 $ 45, 233. 04 $ 45, 233. 04
31206453022 1GAAUS

0002AH 471BVS3047 AE 2 0.00 $ 67, 506. 23 $ 67, 506. 23
31206453022 1GAAUS

NET CHANGE $ 2,309, 701. 28
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT

Ar ny AA 97  X4930AC9G 6D 26KB S11116 W52H09 $ 92, 664. 00

Ar ny AB 21 22033000025R5R02P31206431E9 S20113 We6HZV $ 589, 680. 00

Ar ny AC 21 22033000025R5R02P31206531E9 S20113 Wb6HZV $ 216, 918. 00

Ar ny AE 21 12033000015R5R02P31206431E9 S20113 Wb6HZV $ 1,410, 439. 28

NET CHANGE $ 2,309, 701. 28
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMT
NET CHANGE FOR AWARD: 9, 214, 011. 00 $ 2,309, 701. 28 $ 11, 523,712. 28
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